



# RETHINKe

## Reform of Education THru INTERNATIONAL Knowledge exchange

project is funded by the TEMPUS programme  
of the European Union



## Project progress: 24 p.m.

- **General overview**
- **Gaps detection**
- **Measures to be taken**
- **Future activities**



## Project progress: 24 p.m.

- General overview



## **Workpackage 1: Road-map**

**Deliverable № 1: Report on SWOT analysis of Curricula**

**Status: completed 100%**

**Available on the RETHINK website**



## Workpackage 2:

# Rethinking Curricula - Architecture/Urbanism

### Deliverable No 2:

Double (Ms, PhD) Degree on Architecture/Urbanism

**Status: completed 75 % (drafts are in the process of signing)**

### Deliverable No 3:

Teaching materials for teachers/students

**Status: not started yet**



## Workpackage 3:

**Rethinking Curricula – Environmental Sciences/Climate Engineering**

### **Deliverable No 4:**

Double (Ms, PhD) Degree on Architecture/Urbanism

**Status: completed 100 % (DD agreements are signed)**

**Available on the RETHINK website**

### **Deliverable No 5:**

Teaching materials for teachers/students

**Status: activities have started in some partners' HEIs (Coruña, NPUA).**



FACULDADE DE ARQUITETURA  
UNIVERSIDADE DE LISBOA

**U LISBOA** | UNIVERSIDADE  
DE LISBOA



Co-funded by the  
Tempus Programme  
of the European Union



## Workpackage 4: Upgrade cluster

**Deliverable No 6:** Guidelines for QAS implementation in PC HEIs

**Status:** completed 100 % ; **Available on the RETHINK website**

**Deliverable No 7:** Upgrade of English language skills

**Status:** 50% (some PC partners have completed 100%, some – in the progress)

**Deliverable No 8:** Upgrade of technical base/teaching materials at PC

**Status:** 50% (some PC partners have completed 100%, some – in the progress)

**Deliverable No 9:** Upgrade of training methods (PC teachers mobility to EU HEIs)

**Status:** 0% ; plan of achievement is to be decided during this meeting.



## Workpackage 5: Quality Statute

**Deliverable Nº 10:** Reports on Inter-University Quality Control

**Status:** 50 % (activities have started and to be continued);

**Available on the RETHINK website (2 reports)**

**Deliverable Nº 11:** Reports on Internal Monitoring

**Status:** 50% (activities have started and in the line with the Workplan)

**Available on the RETHINK website (reports)**

**Deliverable Nº 12:** Reports on External Quality Evaluation

**Status:** 0% (to be decided during this meeting)







## Workpackage 6: Expand RETHINKe

**Deliverable No 13:** Dissemination plan to expand RETHINK

**Status:** 100 % (plan has been developed and is being achieved);

**Available on the RETHINK website**

**Deliverable No 14:** Strategic plan for implementation of dissemination tools

**Status:** 100% (activities have started and in the line with the Workplan)

**Available on the RETHINK website (articles, conferences, newspapers, etc.)**

**Deliverable No 15:** Publications Repository

**Status:** 100% (has been created, filled up and to be continued)





## Workpackage 7: Exploitation and Sustainability

**Deliverable No 16:** Projects/Contracts for extending RETHINK lifespan

**Status: 75 %** (new Erasmus+ projects, bilateral agreements, contracts with business enterprises);

**Available on the RETHINK website**

**Deliverable No 17:** Double Degrees' accreditation

**Status: 75%** (activities have started, new specialities approved, support of the Ministry of Education of Azerbaijan on the legislative level)



FACULDADE DE ARQUITETURA  
UNIVERSIDADE DE LISBOA

**U LISBOA** | UNIVERSIDADE  
DE LISBOA



Co-funded by the  
Tempus Programme  
of the European Union



## Workpackage 8: Administration&Management

**Deliverable № 18: Strategy for the successful project implementation**

**Status:** 100 % (Management Council+Quality Council+strong communication);

**Available on the RETHINK website**

**Deliverable № 19: Communication standards plan between the partners**

**Status:** 100% ( project progress is constantly verified → problems are detected → measures to overcome problems are proposed → future activities explained in detail at large

**Available on the RETHINK website**



## Project progress: 24 p.m.

- Gaps detection
- Measures to be taken



# Double degree development



	Faculty of Architecture, University of Lisbon	Polytechnic Institute of Leiria	University of Coruña
<b>Gavar State University</b>	n/a	n/a	
<b>National Polytechnic University of Armenia</b>	n/a		
<b>Azerbaijan University of Architecture/Construction</b>			
<b>Baku State University</b>	n/a	n/a	
<b>Brest State Technical University</b>	n/a		
<b>Polotsk State University</b>	n/a		n/a
<b>Georgian Technical University</b>		n/a	n/a
<b>Tbilisi State University</b>		n/a	n/a
<b>Aleco Balti Russo State University</b>	n/a	n/a	
<b>Technical University of Moldova</b>			
<b>Donbass National Academy of Civil Eng/Architecture</b>		n/a	n/a
<b>Donetsk National Technical University</b>	n/a	n/a	

# Upgrade cluster



	Technical English language courses	Equipment	Teaching materials	Moodle platform
University of Lisbon	n/a	n/a	Yellow	Red
Polytechnic Institute of Leiria	n/a	n/a	Yellow	Red
Business Association of Entrepreneurs	n/a	n/a	n/a	Red
University of A Coruña	n/a	n/a	Green	Red
Technical University of Delft	n/a	n/a	Red	Red
Gavar State University	Red	Green	Yellow	Red
National Polytechnic University of Armenia	Red	Green	Green	Red
Azerbaijan University of Architecture and Construction	Green	Red	Yellow	Red
Baku State University	Red	Red	Yellow	Red
Brest State Technical University	Green	Red	Red	Red
Polotsk State University	Green	Red	Green	Red
Georgian Technical University	Red	Red	Red	Red
Tbilisi State University	Green	Red	Red	Red
Aleco Balti Russo State University	Green	Yellow	Yellow	Red
Technical University of Moldova	Green	Yellow	Red	Yellow
Donbass National Academy of Civil Eng/Architecture	Green	Red	Yellow	Red
Donbass Nat. Academy of Civil Eng/Architecture - new	Red	Red	Red	Red
Donetsk National Technical University	Green	Red	Yellow	Red
Donetsk National Technical University - new	Red	Red	Red	Red

# Upgrade cluster



	PC students' mobility to EU for Double Degree	PC staff mobility to EU HEIs	EU staff mobility to PC HEIs
University of Lisbon	n/a	n/a	
Polytechnic Institute of Leiria	n/a	n/a	
University of A Coruña	n/a	n/a	
Technical University of Delft (Netherlands)	n/a	n/a	
Gavar State University			n/a
National Polytechnic University of Armenia			n/a
Azerbaijan University of Architecture/Construction			n/a
Baku State University			n/a
Brest State Technical University			n/a
Polotsk State University			n/a
Georgian Technical University			n/a
Tbilisi State University			n/a
Aleco Balti Russo State University			n/a
Technical University of Moldova			n/a
Donbass National Academy of Civil Eng/ Architecture			n/a
Donetsk National Technical University			n/a

# Upgrade cluster



	Promotion	Sustainability
University of Lisbon	Green	Green
Polytechnic Institute of Leiria	Green	Red
University of A Coruña	Green	Green
Technical University of Delft (Netherlands)	Red	Red
University of Paderborn	Red	Red
Kaufmann Unternehmensberatung	Red	Red
Gavar State University	Green	Green
National Polytechnic University of Armenia	Green	Green
Azerbaijan University of Architecture and Construction	Green	Green
Baku State University	Red	Green
Brest State Technical University	Green	Green
Polotsk State University	Green	Red
Georgian Technical University	Yellow	Red
Tbilisi State University	Green	Green
Aleco Balti Russo State University	Green	Red
Technical University of Moldova	Green	Green
Donbass National Academy of Civil Engineering/ Architecture	Green	Red
Donbass National Academy of Civil Engineering/ Architecture - new	Red	Red
Donetsk National Technical University	Green	Red
Donetsk National Technical University - new	Red	Red



# Application info



	Application Info on the website
University of Lisbon	
Polytechnic Institute of Leiria	
University of A Coruña	
Technical University of Delft (Netherlands)	
Gavar State University	
National Polytechnic University of Armenia	
Azerbaijan University of Architecture and Construction	
Baku State University	
Brest State Technical University	
Polotsk State University	
Georgian Technical University	
Tbilisi State University	
Aleco Balti Russo State University	
Technical University of Moldova	
Donbass National Academy of Civil Engineering/ Architecture - new	
Donetsk National Technical University - new	

# Management



Name of the partner institution	Status	Comment/suggestion
University of Lisbon	Green	
Polytechnic Institute of Leiria	Red	No money transfer until the previous reports will be presented
Business Association of Entrepreneurs	Green	
University of A Coruña	Green	
Technical University of Delft (Netherlands)	Red	Clarify further position within the project - Dr.Guido Kaufman
University of Paderborn	Green	
Kaufmann Unternehmensberatung	Green	
Gavar State University	Green	
National Polytechnic University of Armenia	Green	
Azerbaijan University of Architecture/Construction	Red	No money transfer until the previous reports will be presented
Baku Sate University	Green	
Brest State Technical University	Red	No money transfer until the previous reports will be presented
Polotsk State University	Green	
Georgian Technical University	Red	Monitoring visit by the project Coordinator, January 2016
Tbilisi State University	Green	
Aleco Balti Russo State University	Green	
Technical University of Moldova	Green	
Donbass National Academy of Civil Eng/ Architecture	Yellow	Support: Dr.Guido Kaufman, Dr.Josef Noeke Monitoring visit by the Coordinator, February, 2016
Donetsk National Technical University	Yellow	Support: Dr.Guido Kaufman, Dr.Josef Noeke Monitoring visit by the Coordinator, February, 2016



## Project progress: 24 p.m.

- Future activities



- Finalize Double Degree agreements signing
- Mobilities (students, staff)
- Application Info
- Teaching materials
- Moodle platform on the RETHINK website
- Equipment purchase
- Projects/contracts for extending RETHINK lifespan
- Amendments to the Workplan